CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO. AP0801 PROJECT DESCRIPTION
PROJECT TITLE NEW CORPORATE TAXIWAY “JULIETTE” ] ] . . .
PROJECT STATUS _| DESIGN PHASE assogated ramp infrastructure and drainage for corperaie lease sies
ZROJECT MANAGER | ANNE GAINES development. Multi-year project. Will be funded by a 90/10 TxDOT

ONSULTANT Aviation Grant (with the Airport share being 10% of the total project
CONTRACTOR cost).
BUDGET $45,000
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




